SRF Disbursement Request Form

Participant information

Name: | City of West Lafayette SRF Loan Number: 1 WW141079 07
DUNS Number: 04 455 2636 | CCR Number: I GAKI2 Request I 53

Mailing 711 West Navajo Street

City: ! West Lafayette | state: | IN | zp | a7o0s

Contact Person: Peter L. Gray, City Controller Contact Phone Number: I 765-775-5150

Authorized Representative: Mavyor Jehn R Dennts, or Peter L Gray Authorized Representative Phone Number: | 765-775-5100

if requesting reimbursement to the Participant by wire transfer please provide the following information:

Bank Name: Bank Routing Number:

Account Name: Account Number:

Loan Information

Description of work for which claim Is being made Sheraton and Fairway Knolls Lift Station Improvements

{services, fees, type of work, etc.::

1s any part of this clalm funded by an alternate funding source? [ ves X NO
If yes, please identify the source and amount of the clalm funded by the alternate source {OCRA, SAP, Local Funds}): $

Is any part of this claim funded by the Indiana Brownfields Program? [ ves NO
Has the Participant paid the request and is now seeking reimbursement? [1 ves Bno
Is any part of this claim a result of a change order? If yes, please attach the SRF change order approval letter. ] ves NO
Are there Green Projact Reserve components involved in this request? ] ves Bd no
if yes, please describe:

Loan Financlal Information

Original Loan Amount: 2,610,000,00

Total Amount of Previous
Disbursements:

$ 2,557,977.00

Balance Available After this
Dishursement:

$ 0.00

Amount to Contractor for this Request:

$ 52,023.00

Is any part of this request a partial or final release of retainage to the contractor?

I E]ves| X NO

Contractor Name:

Bowen Engineering Corp

DUNS Number: | 04 186 1758

Mailing address:

8802 N Meridlan Street

City: tndianapolis

[ State:l IN

| Z|PCOde:[ 46260

Wiring Infermation:

Bank Name:

Bank Routing Number:

Account Name:

Account Number:

Retalnage Amount for this Request:

K

Participant requests that the retainage amount be held by SRF:

Particlpant requests that the retainage amount be sent to the Participant via check to the maiting address listed above:

Participant requests that the retainage amount be sent to the following bank:

O|0|a

Bank Name:

Bank Routing Number:

Account Name:

Account Number;

Total Amount of this Request:

$ [ 52,023.00

The undersigned hereby certifies this request for disbursement is, to the best of my knowledge and belief, true and accurate and made in accordance with the conditions
of the project agreement, that the certified payrolls received in connection with any enclosed construction Invoices are in compliance with the Davis Bacon Act/ US
Department of Labor requirements of 29 CFR 5.5(a)(1).

Authorized Date: £
Representative AUG i 6 2[]16
For Internal Use Only:

Approved By: | Date: | GPR | $ 1

Revised on July 1, 2014
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Engineering Corporation
CONTRACTORS + ENGINEERS

5/31/16
bay Application 11

To Approving Firms:

Attached to this letter you should find pay application #11, [ have adjusted the schedule of
values slightly to better reflect the savings on the project. Line item number 3 “contingency”

now

represents the savings that was left on the original contract of $15,373. [ have also split up

line ifem 30 -“CO #1- Balance to Offset Cost of NSRLS™ to reflect the contingency amount of
NSRLS in line 31,

it is important to note that this is not a final bill. Bowen Engineering is still awaiting on final
invoites from vendors before finalizing savings from the Northside Regional Lift Station work.

If you have any questions please don’t hesitate to call me at the number below.

Thank You,

Doede efy,

Jared|Weber
Bowen Engineering
317-646-2064

SKRE  loan 353023300
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APPLICATION AND CERTIFICATE FOR PAYMENT

TO OWNER: City of West Lafayette PROJECT: 14-15-025 Sheraton & Eairway Knoils APPLICATION NO.: 11 Distribution 0:
500 South River Road Lift Station Improvements PERIOD TO:  S/31/2016 O OWNER
West Lafayette, IN 47906 O ENGINEER
O CONTRACTOR
~—m-—FROM-CONTRACTOR———Bowen-Engineering Corporation————\A ENGINEER—Grosley-and-Hamsern CONTRACT DATE: 57116 ]
8802 N. Meridian Street T820 Innovation Blvd, Suite 150 a
indianapolis, IN 46260 Indtanapolis, IN 46278

conNTRacT FOR:  General Construction

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, i connection with the Contracl
Continuation Sheet is attached.

The undersigned Contractor certifies that to the best of the contractor's knowledge, infor-
mation and belief the Work covered by this Application for Payment has been completed
in accordance with the Contract Dacuments, thal afl amounts have been paid by the
Contractor for Work for which previous Cerlificates for Paymenl were Issued and pay-
ments received from the Owner, and that current payment shown herein is now due.

1. ORIGINALCONTRACTSUM ., ... .ciniiiinncnnrusonss $ 2.115,000.00
CONTRACTOR: BOWEN ENGINEERING CORPORATION
2. Netchange by Change Omers ... ..vveeninacnascanenns % 54.000.00
3. CONTRACT SUM TO DATE (Lng122) .oveeennn $ 2,169.000.00 By: }.,‘_QL LY Date: S/ 3/ /i
Print: I&&Eﬂ Lo e R
4. TOTAL COMPLETED & STORED TODATE ............. $ 2.118.386.10
{Column G on Page 2 ) State of: INDIANA
Countyof: YA NSO M

5. RETAINAGE:
a 0% of Completed Work $0.20
(Columns [ + E on Page 2)

b. 0% of Stored Material 3 -
{Column F on Page 2}
Total Retatnage (LineS5a + Sb of

TotalinColumn lofPagaZ. .. ................. $ -
6. TOTALEARNED LESSRETAINAGE .....ccocnvuiaccerens § 2.118,386.10

{Line 4 less Line S Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT
{Line & from prior Cerlificate) .. ... ... ......... $ 2,044,000.10

8 CURRENTPAYMENTDUE.......o.cniiienranscuavanss LS 75,386.00

9. BALANCE TO FINISH, INCLUDING RETAINAGE

Subscnbed and m to before

GREELEY AND HANSEN CERTIFICATE FOR PAYMENT

In accordance with the Documents, based on on-sile observations znd the data

comprising this appiicatict, the Engineer certifies to the Owner that 1o the best of the
Engineers knowiedge, mfom:auou and belief the Work has progressed as indicated, the
quality of the Work is in accordance with the Contract Documends, and the Contracior

is entilled to payment of the AMQUNT CERTIFIED,

AMOUNT CERTIFIED .4 teiivinivrnviensssranssncmrasssnnsinconns

(Attach explanation if ameunt cenified differs from the amcunt applied for. Initial

{Line 3 lass Line 6) 3 49,613.90 all figures on this Applicalion and on the Centinuation Shest that are changed lo
confrom 1o the amourt certified)
CHANGE ORDER SUMMARY AGDITIONS | DEDUCTIONS GREELEY AND HANSEN
' Total changes approved in By: Date:
previuos moriths by Owner $ - $ Print:
Tota! approved this Month 3 54,000.00 $
TOTALS 5 54,080.00 5 This Certificate is not negotiable. The AMOUNT CERTIFIED is payaibe only to the Con-
|NET CHANGES by Change Order 3 54,000.00 tractor named herein. Issuance, payment and acceptance of paymeni are without

prejudice {o any rights of the Owner or Contractor under this Contract,
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CONTINUATION SHEET

APPLICATION AND CERTIFICATE FOR PAYMENT, containing Bowen Engineering Corporation
Contraclor's signed Cerification is attaghed. APPLICATION DATE: S131/2016
In {abulations below, amours are slated 1o the nearest dellar, 14-15-025 Sheraton & Fairway Knolls PERIOD TO: 5/31/2016
Use Column | on Conlragts where variable retainage ior fine items may apply. Lift Station Improvements
a 8 = B 5 E P G H T —
WORK COMPLETED MATERIALS TOTAL
ITEM SCHEDULED  |[FROM PREVIOUS| THIS PERIOD PRESENTLY COMPLETED BALANCE
NO. DESCRIPTION OF WORK VALUE APPLICATION STORED AND STORED | (G +C) TO FINISH RETAINAGE
{D+E) (NOT iy TO DATE -G 0%
D OR E) (D+E+F)
_ i Sheraton & Falrway Knoll i R e ST
1 |Fixed Design Build Fee $ 216.026 | § 216,025 $ 2160261 100%| S 015 -
2 {Bonds and Insurance $ 15,409 | § 15,409 $ 15,409 | 100%] § - 3 -
3 iContingency $ 78745 | % 63,372 5 83.372 $ 1537318 -
4 |Mobilization % 100,000 1 § 100.000 5 100,000 100%] & - S -
5 |Subsurface Investigation $ 22,102 | § 22,102 3 22,102 | 100%i § - s -
6 {Excavation & Backfill 5 575191 % 57,520 S 57,620 1 100%1 S s -
7 |Hauling / Dump Fees S 15,366 | & 15.366 3 15366 1 100%| § Q]S -
8 |Demolition / Saw Cutling / Coring 5 18832 8 14,832 % 198321 100%!i 8 013 -
¢ |Granular Materia! $ 425531 % 42 553 3 425531 100%I[ § {04 S -
10 {Pipe Boring $ 370,592 | S 370.592 3 370,592 100%| {0y § -
11 iAsphsalt Patches $ 8,100 | & 8,100 3 8100 | 100%| $ - S -
12 |Fence & Gates b 230018 2.300 3 2300 | 100%[ § - S -
13 |Concreie - Pads, Structures 5 72.863 | $ 72,863 5 72,863 | 100%| $ 015 -
14 |Valves % 48,977 | § 48,977 3 48.977 100%} § - ) -
15 [Pumps $ 724751§ 72475 $ 72.475 | 100%]| § 0ls -
16 |VFDs ) 68001 % 5,800 3 68001 100%( 3 - 5 -
17 H&C Sub 3 138.278 | 3 138,278 3 138,278 100%]| S - S -
18 |Electrical Sub $ 98,329 | % 98,329 3 98,329 | 100%l § [ -
19 {Packaged Engine Generator b 61,348 | & 61,348 s 61348 | 100%} 8 Bis -
20 |Pipe Material & Installation s 208,444 | § 209,444 $ 209444 1 100%1 S (0} S -
21 |Concrete Manholes & Covers $ 74206 1S 74,205 S 742061 100%! S (0} S -
22 |Manhole Lining 3 101,121 1 3 101,121 $ 101,121 100%| $ 0y $ -
23 |Traffic Control $ 20,033 1 8 20,033 $ 20,033 | 100%| 01 & -
24 |Erosion Centrol $ 13,970 [ 3 13,970 5 13,970 | 100%i § {0 & -
25 |Bypass Pumping / Dewatering $ 111,287 | § 141,287 $ 111,287 | 100%!| § {0} S -
26 iRestoration g 10,413 | & 10.413 $ 10,413 | 100%} § - g -
-7 tAdditional Work- Emergency Sewer Fixes g 10,900 | 8 10,900 g 10,900 | 100%] & - g -
=g {Additional Work- Duke Energy Utility Bili o 1351 % 135 5 135 | 100%| S - s -
29 {North Side Regional LS S 115,877 | § 60,250 | $ 55,827 ) 115,877 | 100%[ S - S -
30 |CO #1- Ralance to Offset Cost of NSRLS S 36,500 ) 12,924 ) 13,924 38%i & 22576 | S -
31 |North Side Regional LS Contingency S 17,500 S 5.835 $ 5,835 33%1 § 11,865 | S -
TOTALS $2,169,000 | $2.044,000.1C $75,386.00 $2,119.386.10 ;$28.71 84961418 | S -




